



Lessons Learned

people not processus
 get the rollups right
 that it and enforce it

my wish list ...

- time billing

- tougher enforcement




LPI Projects


- many small projects

- not enough governance

- susceptible to unexpected events










Video: https://vimeo.com/metroboulotchaos





LPI Projects


- many small projects
- not enough governance
- susceptible to unexpected events
















LPI Projects


- many small projects
- not enough governance
- susceptible to unexpected events



Develop and Pilot

- take existing process
- develop replacement forms/spreadsheet
- choose 2 projects
- test, enhance, test
- review and report

Ø Duration



∞ Duration



Milestone Tombstone

Adverse Results!



Errors by project manager - over-reporting % complete

Modification!

Agreement (of PMO) on rolled-up tasks Agreement (of PMO) on performance indicator

Implementation

- baseline spreadsheet
- monthly update spreadsheet
- Access database to process and produce the reports
- PM training in EVM
- Sponsor session in EVM (lunchtime)
- 1:1 PMO/PM on each project
- Reports reviewed at monthly project boards

Outcomes

Benefits (planned)

Greater control and visibility Complete project register Accountability at board meetings

Benefits (unplanned)

Better PM practices



Better sponsor engagement Appreciation for change management



Lessons Learned

- people not processes
- get the rollups right
- · use it and enforce it

my wish list ...

- time billing
- tougher enforcement





Benefits (planned)

Greater control and visibility Complete project register Accountability at board meetings

Benefits (unplanned)

Better PM practices
Better sponsor engagement
Appreciation for change management



Lessons Learned

- people not processesget the rollups rightuse it and enforce it

my wish list ...

- time billing
 tougher enforcement

