

Earned Schedule

Application of the To Complete Schedule Performance Index

Walt Lipke
waltlipke@cox.net
www.earnedschedule.com



Abstract

- A few years ago, a theoretical study was made of the To Complete Performance Index (TCPI) of Earned Value Management. The study concluded that when the TCPI value of 1.10 is exceeded the project is out of control and recovery is very unlikely. Recent analysis using real data has shown that the value 1.10 for TCPI and the To Complete Schedule Performance Index (TSPI) from Earned Schedule is a definitive and reliable performance threshold. This presentation describes the use of Earned Value Management/Earned Schedule project performance measures with the established threshold to compute the probability of cost and schedule recovery. Utilizing the computed probability, a schedule performance improvement strategy is discussed for achieving project recovery. The application of the recovery probability and strategy enhances the likelihood for having a successful project.



Objective

- Validate/invalidate the assertion that exceeding the value of 1.10 indicates the project is not recoverable
- Examine the claim that the value of 1.10 for TCPI and TSPI is a reliable management threshold
- Develop and demonstrate the window of opportunity and the probability of recovery project management tools



Overview

- Introduction
- Examination of TCPI & TSPI Behavior
- Empirical Research
- Probability of Recovery
- Project Control
- Summary



Introduction

Review & Application



Introduction / TCPI & TSPI

- General acceptance –TCPI is an important cost performance indicator
- What is TCPI? ...*the indicator is defined as the work remaining to be accomplished divided by the unexpended portion of available funding*
- Why is TCPI important for PMs? ...*it describes the cost performance efficiency needed for the remainder of the project to achieve the desired final cost*
- The TCPI value has a powerful influence on the need or urgency for intervention and management action.



Introduction / TCPI & TSPI

- The *To Complete Performance Index* formula is defined as follows:

$$\text{TCPI} = (\text{BAC} - \text{EV}) / (\text{TC} - \text{AC})$$

where BAC = Budget at Completion

 EV = Earned Value

 TC = Target Cost


 AC = Actual Cost

- Historically, $\text{TCPI} > 1.10$ has been assumed to be the point at which project cost performance is out of control
- Empirical evidence has not been established to confirm

Introduction / Earned Schedule



The ES idea is to determine the time at which the EV accrued should have occurred.



Time based schedule performance efficiency: $SPI(t) = ES / AT$



Introduction / TCPI & TSPI

- With the development of Earned Schedule (ES), the *To Complete Schedule Performance Index* (TSPI) has been created for schedule performance management:

$$\text{TSPI} = (\text{PD} - \text{ES}) / (\text{TD} - \text{AT})$$

where PD = Planned Duration

ES = Earned Schedule

TD = Target Duration

AT = Actual Time Duration

- As for TCPI, the value of 1.10 for TSPI is believed to be the point at which, when exceeded, schedule performance is out of control

Introduction / Application

- Assuming the value of 1.10 is valid, performance classification is possible

TCPI/TSPI Value	Predicted Outcome
≤ 1.00	Achievable
$> 1.00 \leq 1.10$	Recoverable
> 1.10	Not Achievable

- As well, contractor EAC can be evaluated ..realistic? ..achievable?




Examination

TCPI & TSPI Behavior

Examination / Behavior

- In 2009 TCPI was examined as to its behavior when the value approaches and then exceeds the value of 1.10





Examination / Behavior

- As observed from the graph, TCPI increases gradually until its value is 1.10 ... from that point, TCPI and its rate of change becomes markedly larger for small increases in project fraction complete

EV%	TCPI	Rate of Change
0.714	1.100	1.131
0.750	1.149	1.614
0.800	1.259	3.032




Examination / Conclusion

- The probability of successfully achieving the desired project cost becomes extremely low when the cost efficiency required is 1.259 and is increasing at the rate of 303 percent
- The conclusion from the research analysis was
“...the TCPI value of 1.10 is a reasonable criterion for determining when a project is not recoverable (to its desired cost) and is ‘out of control’”
- Because the formulation and behavior of TSPI is analogous to TCPI, it was likewise concluded that exceeding the TSPI value of 1.10 indicates the project most likely cannot achieve its desired duration

Examination / Recovery

- Also, this investigation described how the “to complete” indexes could be used to determine the window of opportunity for project recovery





Empirical Research

Testing TCPI/TSPI



Empirical Research / Data

- EVM data from twenty five projects was used to evaluate the validity of the TCPI and TSPI threshold value, 1.10
- The project data came from three sources and with varied application
- The projects ranged in duration from a few months to several years and had not undergone re-planning
- Analysis included effect of reserve amounts of 0, 5, 10, and 15 percent



Empirical Research / Testing

- Hypothesis Testing – a statistical method for assessing the likelihood of the proposition
- Four hypothesis tests performed for each of the percentage levels (0, 5, 10, 15) for reserves:
 - Completion within budget is unlikely
 - Cost recovery is possible
 - On-time/early delivery is unlikely
 - Duration recovery is possible



Empirical Research / Results

- The result from each of the TCPI hypothesis tests, regardless of reserve level, is H_a
 - When $TCPI \leq 1.10$ completion within the desired budget is likely
 - When $TCPI > 1.10$ recovery to the desired budget is unlikely

Reserve	$TCPI \leq 1.10$	At/Under Budget	Test Statistic	$\alpha = 0.05$ Ho or Ha	$TCPI > 1.10$	Over Budget	Test Statistic	$\alpha = 0.05$ Ho or Ha
0%	6	6	0.01563	Ha	19	19	0.00000	Ha
5%	10	10	0.00098	Ha	15	14	0.00049	Ha
10%	12	11	0.00317	Ha	13	13	0.00012	Ha
15%	14	13	0.00092	Ha	11	11	0.00049	Ha



Empirical Research / Results

- Hypothesis test results of the TSPI threshold – all H_a , with one exception ...the sample size is only three projects ...none finished late, all completed on-time or early - in essence the H_a result
- Thus, TSPI results mirror those for TCPI
 - When $TSPI \leq 1.10$ on-time/early delivery is likely
 - When $TSPI > 1.10$ recovery to the desired duration is unlikely

Reserve	$TSPI \leq 1.10$	On Time / Early	Test Statistic	$\alpha = 0.05$ Ho or Ha	$TSPI > 1.10$	Late	Test Statistic	$\alpha = 0.05$ Ho or Ha
0%	3	3	0.12500	Ho	22	18	0.00217	Ha
5%	8	8	0.00391	Ha	17	14	0.00636	Ha
10%	9	9	0.00195	Ha	16	13	0.01064	Ha
15%	13	13	0.00012	Ha	12	10	0.01929	Ha



Probability of Recovery

Theory to Application



Probability of Recovery/ Theory

- The probability that the mean (M) of a number of observations (O) is larger than a selected value (V):

$$X = (M - V) / (\sigma / \sqrt{n})$$

$$\sigma = \sqrt{(\sum(O_i - M)^2 / (n - 1))}$$

X = the statistically normalized difference of M minus V

σ = the estimated standard deviation of the observed measures

n = the number of measures

O_i = one of the observations

- Convert X to probability using normal or t-distribution



Probability/ Dilemma

- To compute probability, two questions need answering:
 - *Are the values from the periodic measures of the index distributed normally?*
 - *Is the number of index measures finite?*
- Number of status values is limited by project completion, and therefore finite
 - *Finite adjustment factor: $\sqrt[3]{((N - n) / (N - 1))}$*



Probability/ Dilemma

- TCPI & TSPI exhibit odd behavior ...and lack of meaning for periodic values
...statistical distribution unknown
- The indexes do not satisfy the distribution requirement and we have a conundrum:

*How can the probability be computed without discerning
the statistical characteristics of TCPI & TSPI?*



Probability/ Resolution

- Set TCPI and TSPI = 1.10 and solve for CPI and SPI(t), respectively

$$CPI_T = 1.10 \text{ EV\%} / (1.10 \text{ CR} - 1 + \text{EV\%})$$

$$SPI(t)_T = 1.10 \text{ ES\%} / (1.10 \text{ SR} - 1 + \text{ES\%})$$

$$\text{where } \text{EV\%} = \text{EV}/\text{BAC} \quad \text{ES\%} = \text{ES}/\text{PD}$$


$$\text{CR} = \text{TC}/\text{BAC} \quad \text{SR} = \text{TD}/\text{PD}$$

- “T” functions facilitate comparison to performance indexes, CPI and SPI(t)
- When $CPI < CPI_T$ or $SPI(t) < SPI(t)_T$, the threshold is breached

Probability / Threshold Function



- Three plots illustrate the effect of various values of reserves



Probability / Statistical Behavior




- Periodic values of CPI and SPI(t) are lognormally distributed
- The mean of the lognormal distribution is equal to the log of the cumulative index:

$$\ln \text{SPI}(t)_C = \sum(\ln \text{SPI}(t)_i) / n$$

- Thus, utilizing the CPI_T and $\text{SPI}(t)_T$ functions, the statistical characteristics of CPI and SPI(t) facilitate computing the probability of recovery

Probability / Example

- The probability is determined from the area beneath the normal curve beginning at $\ln \text{SPI}(t)_T$ and extending to plus infinity



Scale shown in standard deviations

Probability / Equations

- Cost & Schedule substitutions for variables, M, V, and O_i :


$$X = (M - V) / ((\sigma / \sqrt{n}) \bullet \sqrt{((N - n) / (N - 1))})$$

$$\sigma = \sqrt{(\sum(O_i - M)^2 / (n - 1))}$$

Variable	Cost	Schedule
M	$\ln \text{CPI}_C$	$\ln \text{SPI}(t)_C$
V	$\ln \text{CPI}_T$	$\ln \text{SPI}(t)_T$
O_i	$\ln \text{CPI}_i$	$\ln \text{SPI}(t)_i$
$\sqrt{((N - n) / (N - 1))}$	$\sqrt{((\text{BAC} - \text{EV}) / (\text{BAC} - \text{EV}/n))}$	$\sqrt{((\text{PD} - \text{ES}) / (\text{PD} - \text{ES}/n))}$

Probability & Reserves

- The figure illustrates the influence of schedule reserve on the probability of recovery (PRcv)





Probability / Application

- The examples and figures throughout have been presented in reference to schedule performance
- The discussion points are equally applicable to cost ...cost and schedule analysis are perfectly analogous
 - The threshold behavior of CPI_T is identical to the $SPI(t)_T$ graph shown earlier
 - The interpretation of the probability example is unchanged when CPI is substituted for $SPI(t)$
 - The PRcv graphs are identical for cost, when performance and risk reserve mimic the values employed for schedule



Project Control

Project Management Use



Project Control / Intervention

- Project Manager must balance inefficiency caused by intervention with the potential improvement
- Considerations in making decision
 - Sufficient data? ...too early in the execution?
 - Project recoverable? ...index value ≤ 1.10
 - Sufficient opportunity? ...window too small?
 - Probability of success? ...worth the risk?

Project Control



Probability of Recovery Calculator

EVM & ES Data Input							
AT	EV	AC	ES	BAC	TAB	PD	TD
1							
2							
3					TSPI > 1.10	S-Period	ES%
4					ES%cur	ES%T	S-Win
5							
6							
7					TCPI > 1.10	C-Period	EV%
8					EV%cur	EV%T	C-Window
9							
10							
11							
12							
13					Unstable Period (0.0 - 0.2)		0.15
14							
15							

Instructions for Use

Enter the EVM & ES (or ES(L)_c) data as they are known into the tan colored cells.

BAC, TAB, PD, and TD must be entered with the first data entry. Enter a value in the range 0.0 - 0.2 for

The current recovery probabilities are shown below with the period of opportunity windows comput

The analysis of the computed results is discussed in the section, "Interpretation

Input Data

Calculated Values

Probability of Recovery

Probability-Schedule	Probability-Cost



Project Control

Probability of Recovery Calculator							
EVM & ES Data Input							
AT	EV	AC	ES	BAC	TAB	PD	TD
1	\$928	\$1,606	0.3	\$38,140	\$38,140	21	21
2	\$1,904	\$2,766	0.6				
3	\$2,467	\$4,324	0.8				
4	\$3,414	\$6,138	1.2				
5	\$4,472	\$7,888	1.6				
6	\$7,152	\$9,835	2.7				
7	\$7,476	\$10,135	2.8				
8	\$9,272	\$13,217	3.6				
9	\$11,441	\$14,755	4.7				
10	\$13,302	\$16,656	5.6				
11	\$14,699	\$18,768	7.3				
12	\$15,985	\$20,897	8.0				
13	\$16,753	\$23,364	8.4				
14	\$17,077	\$23,664	8.6				
15							

Probability of Recovery		
Probability-Schedule	Probability-Cost	
2.65%	1.73%	

Poor Performance
No Reserves
Recovery Unlikely



Project Control

Probability of Recovery Calculator							
EVM & ES Data Input							
AT	EV	AC	ES	BAC	TAB	PD	TD
1	\$928	\$1,606	0.3	\$38,140	\$45,140	21	28
2	\$1,904	\$2,766	0.6				
3	\$2,467	\$4,324	0.8				
4	\$3,414	\$6,138	1.2				
5	\$4,472	\$7,888	1.6				
6	\$7,152	\$9,835	2.7				
7	\$7,476	\$10,135	2.8				
8	\$9,272	\$13,217	3.6				
9	\$11,441	\$14,755	4.7				
10	\$13,302	\$16,656	5.6				
11	\$14,699	\$18,768	7.3				
12	\$15,985	\$20,897	8.0				
13	\$16,753	\$23,364	8.4				
14	\$17,077	\$23,664	8.6				
15							

Probability of Recovery		
Probability-Schedule	Probability-Cost	
83.90%	83.40%	

Cost & Schedule Reserves
Recovery Opportunity



Project Control

Prediction Analysis Calculator								Improvement Profile	
C	TSPI	SPI(t)	Threshold	ED	IEAC(t)	ED/PD	PD	AT	SPI(t)
0.126		0.613		21	34.3	1.000	21	NA	NA
0.001	1.001	0.613	1.100						
0.100	1.075	0.613	1.100						
0.200	1.187	0.613	1.100						
0.300	1.371	0.613							
0.400	1.727								
0.500	2.713								
0.600	18.939								
0.700	-2.112								
0.800	-0.655								
0.900	-0.214	0.613							
0.999	-0.002	0.613	1.100						
				ES =		8.6			
				AT =		14			
				Improvement Period =		0			
				Window =		Not Likely			
				TSPI =		1.774	% Change	189.44%	
				SPI(t)r =		NA		NA	
				Numerator =		NA		IP Rate	
				Denominator =		NA		NA	

Poor Situation
Recovery Unlikely



Project Control

Prediction Analysis Calculator

C	TSPI	SPI(t)	Threshold	ED	IEAC(t)	ED/PD	PD	AT	SPI(t)
0.587		0.613		28	34.3	1.333	21	14	0.613
0.001	0.750	0.613	1.100					15	0.887
0.100	0.769	0.613						16	0.887
0.200	0.794	0.613						17	0.887
0.300	0.829	0.613						18	0.887
0.400	0.881	0.613						19	0.887
0.500	0.966	0.613						20	0.887
0.600	1.128	0.613						21	0.887
0.700	1.568	0.613						22	0.887
0.800	7.102	0.613						23	0.887
0.900	-0.741	0.613	1.100					24	0.887
0.999	-0.003	0.613	1.100					25	0.887
								26	0.887
								27	0.887
								28	0.887

Schedule Reserves
Recovery Opportunity

% Change High
Not Achievable



Project Control

Prediction Analysis Calculator

C	TSPI	SPI(t)	Threshold	ED	IEAC(t)	ED/PD	PD	AT	SPI(t)
0.587		0.613		28	34.3	1.333	21	14	0.613
0.001	0.750	0.613	1.100					15	0.656
0.100	0.769	0.613	1.100					16	0.698
0.200	0.794							17	0.741
0.300								18	0.784
0.400								19	0.826
0.500								20	0.869
0.600								21	0.911
0.700								22	0.954
0.800								23	0.997
0.900								24	1.039
1.000								25	1.039
								26	1.039
								27	1.039
								28	1.039

ES =	8.6		
AT =	14		
Improvement Period =	10		
Window =	0.179		
TSPI =	0.887	% Change	44.72%
SPI(t)r =	1.039	IP Rate	69.56%
Numerator =	0.500		
Denominator =	0.321		

Include Improvement Periods
IP Rate & Profile Reasonable



Project Control / Customer

- Analysis facilitates discussion with customer in status reviews
- Recovery analysis for late/over budget performance increases understanding
 - Recovery not likely
 - Window informs recovery possibility
 - Probability reinforces Window
 - Schedule recovery profile reasonable
- Negotiation for increases in delivery date and funding enhanced



Summary

Application of TSPI (& TCPI)



Summary / Index Value

- TCPI and TSPI underutilized by Project Managers
- Historic application of TCPI ...performance classification & EAC evaluation
- Index behavior investigation...graphical & numerical analysis
 - Project recovery is very unlikely when $TSPI/TCPI > 1.10$
- Empirical testing ...1.10 value is a reliable threshold for both TCPI and TSPI



Summary / Index Application

- Index threshold facilitates new performance analysis methods
- New methods enhance project control ...increasing likelihood of project success
 - Probability of recovery computation
 - Window of opportunity analysis
 - Schedule recovery improvement profile
- Facilitates Project Manager/ Customer communication



References

- Crowe, E., F. Davis, M. Maxfield. *Statistics Manual*, New York, NY: Dover Publications 1960
- Fleming, Q., J. Koppelman. “The Two Most Useful Earned Value Metrics: The CPI and the TCPI,” *The Measurable News*, 2009 Issue 1: 1, 21-24
- Lipke, W. “The Probability of Project Recovery,” *The Measurable News*, 2016 Issue 3: 9-15
- Lipke, W. “Examination of the Threshold for the To Complete Indexes,” *The Measurable News*, 2016 Issue 1: 9-14
- Lipke, W. “The To Complete Performance Index ...an expanded view,” *The Measurable News*, 2009 Issue 2: 18-22
- National Institute of Standards and Technology. Sign Test. 2019
<http://www.itl.nist.gov/div898/software/dataplot/refman1/auxillar/signtest.htm>
- Project Management Institute. *Practice Standard for Earned Value Management*, Newtown Square, PA.: PMI 2011



Thank You!!

TM