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A Better Method Is…

◼ Data-driven research leading to a systematic approach that is 

consistently and rigorously applied through regulation

◼ Although everyone complains, mandates can serve a critical 

forcing function that leads to success
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Improving Program Cost Outcomes

◼ Cost is the driving consideration in decisions that determine 

how and if a system is developed, produced, and sustained

◼ Unfortunately the unknowns about costs associated with any 

building project are many 

◼ My hardware store problem
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Improving Program Cost Outcomes

◼ How do we improve cost outcomes?

• Envision scenarios

• Forecast costs

• Improve planning

When we still have overruns - what do we do?

◼ We evolve our techniques
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This presentation focuses on how the US DoD cost estimating 

community evolved their approach to improve the overall outcomes of 

their cost estimates



What is Cost Uncertainty Analysis?

Image reference: Figure 1-3 from the JA-CSRUH March 2014
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Program Cost

◼ A cost estimate is a forecast with many possible outcomes

◼ The purpose of uncertainty analysis is to:

• Understand the range of possible cost outcomes

• Determine the program most likely cost within the range

• Use this information to inform the program budget 



JA CSRUH 
Joint Agency Cost Schedule Risk and Uncertainty Handbook

JA CSRUH:

The Authoritative Document of 

Cost Schedule Risk and Uncertainty 

for the US DoD and NASA

Goal: Define and clearly present 

simple, well-defined cost risk and 

uncertainty analysis processes that 

are repeatable, defendable, and 

easily understood
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Defines Uncertainty Best Practice for the Cost Community



My Cost Estimating Story
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Practitioner Educator Manager
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I was a member of the JA CSRUH writing team



From Problem to Mandate
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RESEARCH TOOLS GUIDANCE
Develop the 

approach and 

techniques

Build tools that 

support the 

techniques

Train the analytic 

core to apply the 

techniques

◼ Mobilizing a community

• Adopting new approaches requires investment in three elements



Research: Probabilistic Approach to Cost 

Uncertainty Analysis
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◼ Probabilistic theory is applied to 

model, measure, and manage risk 

in cost of a systems engineering 

project

◼ Beginning research on 

probabilistic theory dates back to 

the 1960s

◼ Formalized research textbook 

published by Paul Garvey in 2000



Tools: Early Uncertainty and Risk in ACEIT
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1999

2001

2004 2008

2006

ACEIT 4.1 ACEIT 6.0

ACEIT 5.0 ACEIT 7.0

2009

ACEIT 7.1

ACEIT 7.2

RI$K is the risk calculation engine of ACEIT

ACEIT 4.1: Integrated RI$K Analysis

ACEIT 5.0: Incorporated RI$K Allocation

ACEIT 6.0: Improvements to RI$K calculation and added RI$K to POST

ACEIT 7.0: Expanded RI$K distributions, added RI$K input options, and RI$K functions

ACEIT 7.1: Added Custom CDFs, Help updated to align with Cost Risk Uncertainty Handbook

ACEIT 7.2: Added RI$K phasing and more RI$K distributions



Guidance: Uncertainty Handbooks

◼ Handbooks serve as a reference for approved methods, 
practices, and reporting requirements
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The JA CSRUH guidance from 2014 is the current DoD handbook
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2004 2005 2007 2010 2012 2014

Cost Agencies of the US DoD contracted 
Tecolote Research to write the JA CSRUH 

AFCAA funds 

Cost Risk Handbook

AFCAA publishes

Cost Risk Handbook

AFCAA publishes

Cost Risk Handbook 

Revision

AFCAA publishes

Cost Risk and 

Uncertainty 

Analysis Metric 

Manual (CRUAMM)

Funding Transitions 

to NCCA

Joint Agency Cost 

Schedule Risk and 

Uncertainty 

Handbook



Pathway to Implementation
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◼ Problem Solved, Right?



US DoD Experiences Major Acquisition Problems
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GAO Publishes countless studies on DoD Cost Overruns

In 2008 GAO reports nearly 70% of the DoDs 96 biggest programs were over budget



Weapon Systems Acquisition Reform Act: 

WSARA 2009

An Act to improve the organization and                           
procedures of the DoD for acquisition of major                   
weapon systems

◼ Key Provisions for the Cost Community
• Appointment of a Director of Cost Assessment and Program 

Evaluation (CAPE), who will issue policies and establish guidance on 
cost estimating and developing confidence levels for such cost 
estimates;

• Appointment of a Director of Developmental Test and Evaluation, 
who will develop DoD-wide policies and guidance for conducting 
developmental testing and evaluation;

• Changes to the Nunn–McCurdy Amendment, such as rescinding the 
most recent "Milestone" approval for any program that has 
experienced "critical cost growth”
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WSARA made uncertainty analysis a requirement
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Pathway to Implementation
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◼ While analysts had learned the methods, DoD leadership 
hadn’t prioritized uncertainty analysis into their Program 
Management mitigation approach

◼ WSARA was the forcing function for full community adaptation

WSARA



JA CSRUH Guidance

◼ Practical Guide for Cost Professionals
• Introduction: Purpose, Sources of Uncertainty

• Cost Informed by Schedule Method Model

• Finish and Assess the CISM Model

• How to Present the CISM Risk and Uncertainty Story

• Alternative to the CISM Approach

• Portfolio level considerations

• CSRUH Utilities and Support Files

• References
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Practices demonstrated in several tools to provide examples for analysts
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GAO Cost Estimating Process

◼ Conducting a simulation based risk and uncertainty analysis is 

a major part of the cost estimating process
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The goal of the simulation model is to combine all the sources of cost 

uncertainty in order to estimate the risk of exceeding a given budget
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Overview of the CSRUH Simulation Method

◼ Guidance and best practices outline for all steps in the process
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Sources of Uncertainty

◼ Minimum modeling requirements

• Parametric CERs including factors 

and cost improvement curve 

equations

• CER inputs, complexity factors for 

analogies, engineering judgment

• Other cost drivers: man hours, 

head counts, rates, ratios, 

overhead, fee, etc.

• Planned schedule durations

• Risk register events, both 

probability of occurrence and the 

cost consequence
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◼ Uncertainty that could be 

modeled

• Inflation

• Acquisition strategies

• Requirements creep

• Significant changes in planned 

scope

• Different contract options or 

approaches

• Congressional/Service actions

◼ Uncertainty that should be left 

out of the model

• Natural disasters

• Unnatural disasters



Combine Effects of Uncertainties

◼ Simulation process combines the input uncertainty with the 

CER uncertainty
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Result of each WBS element is summed to develop 

simulated results at the parent levels
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Probability Adjusted Estimate

◼ Probability Adjustment is the amount of funds needed to bring 

the point estimate value up to a selected probability level
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Uncertainty analysis provides an understanding of the PA Adjustment



Identifying Uncertainty Drivers

◼ Charts report the statistical results for the top contributors to 

cost uncertainty

• Summarizes how many dollars are required to move from one 

probability to another
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Uncertainty analysis also informs on project element risks



Empowering Program Management Decisions

◼ Uncertainty analysis provides Program Managers with valuable 

program insights that empower their decision making

◼ Uncertainty analysis can help

• Understand the true cost range for a project

• Identify a more realistic budget

• Understand how adding more funding can increase program success

• Understand risk dependencies in the program

• Identify “risky” items for the management team to watch during 
program execution
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JA CSRUH Successes

◼ Diligent process of creating and refining the handbook 

contributes to its lasting impact

UNCLASSIFIED. DISTRIBUTION STATEMENT A. Approved for public release; distribution is unlimited. 

Copyright 2022 Tecolote Research Inc, All Rights Reserved. 24

Authors adjudicated hundreds of comments from the community in 

updating toward the 2014 guide
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2004 2014 2018 2020 2022 Beyond

AFCAA funds 

Cost Risk Handbook

JA CSRUH

Published

◼ JA Cost Estimating Relationship Handbook created following 
the same judicator method as the JA CSRUH

JA CER Handbook

Published



US DoD Major Acquisition Improvements

UNCLASSIFIED. DISTRIBUTION STATEMENT A. Approved for public release; distribution is unlimited. 

Copyright 2022 Tecolote Research Inc, All Rights Reserved. 257/25/20227/25/2022

GAO studies DoD Acquisitions each year

In 2020 GAO reports DoD has achieved aggregate procurement-related 

efficiencies in the 2019 portfolio



Beyond Hope
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RESEARCH TOOLS GUIDANCE

◼ Even with these in place, a forcing function may be required to 

mobilize a community 

◼ Key to improving cost is adopting new methods which requires

Mandates and requirements can help to organize a community 



Final Thought

UNCLASSIFIED. DISTRIBUTION STATEMENT A. Approved for public release; distribution is unlimited. 

Copyright 2022 Tecolote Research Inc, All Rights Reserved. 277/25/2022


