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Embracing the future of construction, 4D and 5D BIM seamlessly integrate with AR, VR, loT,
and Al, revolutionising project visualisation, real-time data integration, and intelligent decision-
making.

A Common Breakdown Structure serves as the foundational blueprint for integrating 3D
(physical model), 4D (time), and 5D (cost) dimensions in (BIM) and being able to connect data.

Advanced use of 4D and 5D

« Incorporating real-time data from construction sites into BIM models,
ensuring they are always up-to-date

« Tracking changes over time (4D) and cost implications (5D) to maintain a
historical record of project iterations.

« Ensuring uniformity in data representation across different project phases,
enhancing accuracy and reliability.

« Storing all project-related data, including time schedules and cost estimates, in
g!""!"d_ a single, accessible location.

conditions, and material usage.
*Resource Management: Tracking equipment and material usage, optimising allocation, and reducing waste.
«Predictive Maintenance: Using data to predict when machinery or equipment might fail or need maintenance.

+Data Collection: Sensors on construction sites provide real-time data on equipment status, environmental
«Energy Efficiency: Monitoring energy consumption in real-time and optimising for sustainability.
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© FIELD TRACKING
4])/5]) Usages - PROJECT MANAGEMENT COMMUNICATIONS
- PROJECT CONTROLS AND MONITORING
HEALTH AND SAFETY
SUSTAINABILITY AND ENERGY EFFICIENCY
FACILITY MANAGEMENT
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4D/

Usage 5D Explanation
Connect with the site equipment through Using Internet of Things (loT) devices, data is collected
IOT to collect the site information and v from site equipment to monitor and compute the
calculate the progress construction progress in real-time.
Simulate the Environmental Impact and This involves creating a virtual representation to assess
give a real-time material quantities v the environmental effects of the construction.
update Additionally, it provides live updates on material usage.

This function allows stakeholders to monitor the
Site Progress Tracking v ongoing construction activities and compare them
against the planned schedule.

Before actual construction begins, a virtual simulation
Use the simulation for safety review and v is used to review safety protocols and rehearse
rehearsal the construction construction processes, ensuring a safer work
environment.

Use the simulation for safety
review

After construction, the project's performance is
Performance Review v evaluated against the initial goals and objectives to
identify areas of improvement.

Post-construction, this function aids in the efficient
v management and maintenance of the facility, ensuring
its longevity and optimal performance.

Operations & Maintenance (O&M) and
Facility Management

Performance Review

Management
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PROCESS FRAMEWORK

Integ'rate(l Fl.alneWOI'k MAPPING PMBOK KNOWLEDGE AREA TO DIGITAL

CAPABILITIES
LEVEL OF DEVELOPMENT
SYSTEM ARCHITECTURE
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PROCESS FRAMEWORK

Work
Programme

(Schedule / 3D) Field Tracking
Integration Connection and updates

3D Model
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Model-based
Quantities Take-
Off (QTO)

Time-Phased Performance
Budget Tracking
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BIM-BASED PROJECT CONTROLS ECOSYSTEM

Mapping the
PMBOK knowledge
areas to BIM
capabilities.

Project Integration Management.

« The development of DEXP and integrated change control process using BIM.

Project Scope Management.

« Integrate DEXP in the scope statement with the BIM/Scope change control mechanism.

Project Schedule Management.
« Develop the 4D simulation, phasing and prototyping. Interface between project schedule and BIM implementation plan. ‘

Project Cost Management. ‘

* Quantity Take-off, ing and link cost lies with 3D objects del-based estimate) and performance tracking based on 4D updates.

Project Quality Management.
The same 5 phases are to be

followed as the PMBOK guide
Project Resource Management. (Initiation, Planning, Executing,
« The interfacing between the 4D and allocated resources, training mapped to BIM. Monitor & Con[[‘o//[ng Elsle)

+ The use of the model object to be linked with the quality requirement data.

Project Communications Management. Closing.

+The use of all the above in the collaboration and communication protocol.

Project Risk Management.

« Associate the risk items to the 3D object, with delivery of 4D and 5D the accuracy and certainty in time, cost and other parameters will improved.
Project Procurement Management.

1.The use of QTO and cost estimate

Project Stakeholder Management.

1. C ion and sharing
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INTEGRATION BETWEEN BIM WORKFLOW AND 4D/5D WORKFLOW

LOD 100 - LOD 200 -

2%) 10%-40%)

Concept Design Schematic
(Level of project Design (Level of
definition 0%- project definition

« Project Master Schedule (PMS)- + Summary Master Schedule (SMS)
level 1 Level

« Class 54 Cost estimate + Class 3 Cost estimate

« Accuracy : « Accuracy :
+L:-20% to -50% + L:-10% to -20%
«H: +30% to +100% « H: +10% to +30%

LOD 300 -
Design
Development
(Level of project
definition 30%-

70%)

« Project Coordination Schedule
(PCS) Publication Schedule - Level
3

+ Class 2 Cost estimate
« Accuracy :

« L:-6% 0 -15%

« H: +6% 10 +20%

LOD 350 -
Fabrication
Model (Level of
project definition
50%-100%)

LOD 400 - As-
Built Model

+ Execution Schedule - Project « Ass-built Schedule
ing Level Schedule ~ level 4 + A built Cost
and 5
«Class 1 Cost estimate
« Accuracy :

*L:-3% to-10%
*H: +3% to +15%

* Cost estimate level following the AACE International Recommended Practices No. 18R-97 (could be converted to the equivalents in different practices).
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LOD 500 -
Record model

+ Criy maintain the information will

Ianagement.

used for O&M and Facility

INFORMATION MANAGEMENT WORKFLOW

Transformation,
Loading

Information Management Framework

SiteInformation GIS Information

Extraction, b, Data Storage

Data Lake)

loT
Predicti

Reference: BIM and Data Science - Rashid Siddiqui
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SYSTEMS ARCHITECTURE
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DATA INTEGRATION IN THE RELATIONAL

Data Structure Alignment  oxmsease

COMMON WORK BREAKDOWN STRUCTURE

AUTO-MATCHING (3D - SCHEDULE - COST)
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DATA INTEGRATION IN THE RELATIONAL DATABASE

Foreign Key and Primary Key in Relational Databases:

Primary Key (PK):

» A primary key is a unique identifier for a record in a table.

» Each row must have a different primary key value.

» It ensures that each record within the table can be uniquely identified,
making data retrieval more efficient.

» A table can have only one primary key consisting of single or multiple
columns.

Foreign Key (FK):

» Aforeign key is a column or set of columns in one table that refers to the
primary key in another table.

» It establishes a link between data in two tables, creating a relationship
between them.

» The table containing the foreign key is called the "child" or "referencing" table,
while the table containing the primary key is called the "parent" or
"referenced" table.

» A table can have multiple foreign keys depending on its relationships with
other tables.
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DATA TYPES

Structured Data:

This data type is highly organized and quickly and efficiently processed within
relational databases. It's typically found in rows and columns in databases and
spreadsheets.

Semi-Structured Data:

While this data type might not reside in relational databases, it has some
organizational properties that make it easier to analyse. It often includes tags,
hierarchies, and other markers to semantically categorize information.

Unstructured Data:

This data type doesn't have a specific form or structure, making it more
complex to analyse and process. It can be textual or non-textual, and it's often
generated from diverse sources like social media, multimedia content, and
web pages.

Data Type Examples

Structured Relational databases, Tables, CSV
Semi-Structured JSON, XML, YAML

Unstructured Emails, Videos, Audio files
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Distribution of BIM Data Types

Distribution of different types of BIM data
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IFC “INDUSTRY FOUNDATION CLASSES” MODEL HIERARCHY

Breakdow Definition
Level

€O - Complex

EL- Element

PR- Product

Complex

Entity

Element

System

Product

A combination of multiple systems forms a more extensive, intricate
system.
Examples: Entire buildings, infrastructure networks.

A distinct unit within the complex with a specific function or role.
Examples: Structural entity, architectural entity.

Individual components that make up an entity.
Examples: Walls, floors, and roofs in an architectural entity

A set of interconnected elements that perform a specific function.
Examples: HVAC system, electrical system, plumbing system.

Specific items or materials used within an element or system.
Examples: Air conditioner unit in an HVAC system, light fixtures in an
electrical system.
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IFC “INDUSTRY FOUNDATION CLASSES” MODEL HIERARCHY - WITH THE RELATION

Schedule Activities

5D BIM

Cost Allocation
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AUTO MATCHING TO ALIGN 3D OBJECTS WITH WBS
v = L [ el T selakzrm
T — o e
, = BRVA \\/BS/D
3D ObJeCt @apn DR CANOROT  (0RRST e ru:r::r__.
D NPT
e Mequpment  EHuman
Flrocaton A Msterel

@ Ean [rscstig
i |1
M fopr: [ =

Advanced Use of 4D and 5D in Project Controls

Thank You

Maisara Al Rais

Maisara.alrais@wsp.com

https://www.linkedin.com/in/maisaraalrais/




